
Distribution: THREE WEEK SCHEDULE Subcontractors/Consultants/Suppliers:

Penndot ->
Abbonizio Navarro and Wright Abbonizio Transfer

Pennoni Green Mountain Zone Striping

ECMS 57865 Tyson Avenue/Edge Hill RAM-T Milani

Roadsafe Roma

FIRM APPROXIMATE LOCATION DESCRIPTION MON TUES WED THUR FRI SAT SUN MON TUES WED THUR FRI SAT SUN MON TUES WED THUR FRI SAT SUN

21-Sep 22-Sep 23-Sep 24-Sep 25-Sep 26-Sep 27-Sep 28-Sep 29-Sep 30-Sep 1-Oct 2-Oct 3-Oct 4-Oct 5-Oct 6-Oct 7-Oct 8-Oct 9-Oct 10-Oct 11-Oct

CAC edgehill custer -> bradfield lower water services X X X X X X X

CAC edgehill custer -> bradfield Drianage pipe install X X X X X X X X X X X X

CAC edgehill tyson -> custer step install / roadside dev X X X

CAC edgehill 500 block wall install X X X X X X X

CAC edgehill tyson -> custer Final roadside dev / seeding X X X X X

CAC edgehill tyson -> custer driveway grading and paving X X X X X X X

CAC 626 edgehill (Ari) complete recon of driveway X X

Roma edgehill tyson -> custer sidewalk pour X X X X X X X

Kuharchik (Electric) Tyson & Jenkintown
Electrical conduit and 

Foundations for Traffic Signal
X X X X X X X X X X X X

9/21/20 10/11/20


